

1. Why is learning project management important?

- a) It helps in achieving goals efficiently
- b) It increases project costs
- c) It slows down project execution
- d) It reduces project complexity

Answer: a

2. Which of the following is NOT a benefit of project management?

- a) Reducing waste of time and resources
- b) Improving quality of outcomes
- c) Increasing project uncertainty
- d) Avoiding chaos

Answer: c

3. Project management involves directing which of the following resources?

- a) Time, money, people
- b) Only time
- c) Only money
- d) None of the above

Answer: a

4. What is the first step in project management?

- a) Planning
- b) Directing
- c) Organizing
- d) Controlling

Answer: a

5. Which phase of project management involves defining the project idea and objectives?

- a) Project Planning
- b) Project Scheduling
- c) Project Initiation

d) Project Control

Answer: c

6. In project management, what does organizing involve?

a) Arranging resources and tasks

b) Creating a budget

c) Setting project goals

d) Evaluating results

Answer: a

7. What is an example of controlling in a project?

a) Hiring staff

b) Monitoring sales performance

c) Selecting the project idea

d) Conducting meetings

Answer: b

8. Why is project management critical in modern industries?

a) Due to increasing project complexity

b) Because projects no longer need planning

c) It allows unlimited use of resources

d) It reduces the importance of leadership

Answer: a

9. What is the primary objective of project planning?

a) To execute the project immediately

b) To outline what needs to be done, how, and when

c) To close the project

d) To ignore project risks

Answer: b

10. What does staffing in project management refer to?

a) Allocating labor to the project

b) Setting a project budget

c) Closing the project

d) Designing a blueprint

Answer: a

11. What is the role of leadership in project management?

a) Guiding and motivating the team

b) Ignoring team performance

c) Eliminating communication

d) Avoiding project deadlines

Answer: a

12. Which phase of project management involves evaluating the results?

a) Project Closure and Evaluation

b) Project Planning

c) Project Scheduling

d) Project Control

Answer: a

13. What does cost estimation in project management involve?

a) Calculating project expenses

b) Ignoring financial constraints

c) Reducing project efficiency

d) Increasing unnecessary expenditures

Answer: a

14. What is an example of project scheduling?

a) Setting deadlines for app testing

b) Closing the project

c) Ignoring resource allocation

d) Delaying the project indefinitely

Answer: a

15. Why is competition a reason for learning project management? a) Projects must be completed quickly and with high quality

- b) Competition is irrelevant in project management
- c) It increases project costs
- d) It reduces the need for efficiency

Answer: a

16. What happens in the execution phase of a project?

- a) The project plan is implemented
- b) The project is closed
- c) The project is ignored
- d) The team stops working

Answer: a

17. What is an example of directing in project management?

- a) Holding meetings to review progress
- b) Ignoring team communication
- c) Avoiding leadership
- d) Increasing project risks

Answer: a

18. Why is monitoring important in project management?

- a) To ensure adherence to the plan
- b) To delay project completion
- c) To avoid tracking progress
- d) To ignore team performance

Answer: a

19. What does the term "resources" include in project management?

- a) Time, money, people
- b) Only people
- c) Only money
- d) None of the above

Answer: a

20. What happens in project closure and evaluation?

- a) Reviewing project success and lessons learned
- b) Ignoring project feedback
- c) Restarting the project
- d) Increasing project budget

Answer: a

21. What is the primary purpose of project planning?

- a) To define goals and set strategies
- b) To execute tasks randomly
- c) To increase project costs
- d) To avoid scheduling

Answer: a

22. Which of the following is NOT a benefit of project planning?

- a) Better resource utilization
- b) Increased project risks
- c) Clarity of objectives
- d) Improved communication

Answer: b

23. What is Microsoft Project primarily used for?

- a) Playing games
- b) Scheduling, resource management, and monitoring project progress
- c) Video editing
- d) Writing documents

Answer: b

24. Which of the following is an advantage of Microsoft Project?

- a) High cost
- b) Complexity for beginners

- c) Collaboration support with Microsoft Teams
- d) Limited resource management

Answer: c

25. What is a disadvantage of Microsoft Project?
- a) Familiar interface
 - b) High cost
 - c) Integrated resource management
 - d) Collaboration support

Answer: b

26. What type of projects can Microsoft Project be used for?
- a) Mobile application development
 - b) Computer network deployment
 - c) Both a and b
 - d) None of the above

Answer: c

27. What is the primary purpose of MindMeister?
- a) Creating mind maps and visualizing ideas
 - b) Managing finances
 - c) Writing project reports
 - d) Running simulations

Answer: a

28. Which of the following is NOT an advantage of MindMeister?
- a) Real-time collaboration
 - b) Easy to use
 - c) Integration with Google Drive
 - d) Advanced project management functionalities

Answer: d

29. What is a practical example of using MindMeister?
- a) Smart home system design
 - b) Mobile game development

- c) Financial auditing
- d) Writing an article

Answer: a

30. What is project scheduling?

- a) Organizing tasks and milestones within a timeline
- b) Ignoring deadlines
- c) Randomly assigning tasks
- d) Avoiding project planning

Answer: a

31. What does a Gantt Chart represent?

- a) A visual timeline of project tasks
- b) A financial statement
- c) A coding platform
- d) A communication log

Answer: a

32. Who invented the Gantt Chart?

- a) Henry Gantt
- b) Bill Gates
- c) Steve Jobs
- d) Mark Zuckerberg

Answer: a

33. What is a disadvantage of a Gantt Chart?

- a) Difficult to modify in large projects
- b) Provides a clear project timeline
- c) Shows dependencies between tasks
- d) Easy to update automatically

Answer: a

34. Which tool is best for tracking project issues and bugs?

- a) JIRA

- b) Microsoft Word
- c) MindMeister
- d) Google Sheets

Answer: a

35. What is one advantage of using JIRA?

- a) Effective task and project management
- b) High cost for large enterprises
- c) Complexity for beginners
- d) Lack of integration with development tools

Answer: a

36. What is a disadvantage of JIRA? a) Fast bug tracking

- b) Complex for beginners
- c) Integration with GitHub
- d) Efficient task management

Answer: b

37. What type of project can JIRA be used for?

- a) ERP system development
- b) Video game development
- c) Both a and b
- d) None of the above

Answer: c

38. What is Power BI used for?

- a) Data analytics and reporting
- b) Writing code
- c) Creating animations
- d) Playing music

Answer: a

39. What is a benefit of Power BI?

- a) Real-time data updates
- b) High complexity

- c) Limited data integration
- d) High cost for all users

Answer: a

40. What is a disadvantage of Power BI? a) Complexity in creating advanced reports
- b) Visual data analysis
 - c) Real-time updates
 - d) Integration with multiple data sources

Answer: a

41. What does project control primarily focus on?
- a) Monitoring progress and making adjustments
 - b) Increasing project costs
 - c) Eliminating planning steps
 - d) Avoiding risk assessment

Answer: a

42. Which phase involves evaluating the project's success?
- a) Project Closure
 - b) Project Initiation
 - c) Project Scheduling
 - d) Project Execution

Answer: a

43. What is the main goal of project scheduling?
- a) Ensure tasks are completed on time
 - b) Ignore task dependencies
 - c) Increase project duration
 - d) Avoid planning

Answer: a

44. What is a key feature of project planning?
- a) Defining tasks and allocating resources
 - b) Delaying decisions
 - c) Ignoring deadlines

d) Avoiding documentation

Answer: a

45. What is a practical example of project control?

a) Monitoring software bugs in JIRA

b) Using Power BI for performance tracking

c) Both a and b

d) None of the above

Answer: c

46. Why is learning project management important?

a) It helps in achieving goals efficiently

b) It increases project costs

c) It slows down project execution

d) It reduces project complexity

Answer: a

47. Which of the following is NOT a benefit of project management?

a) Reducing waste of time and resources

b) Improving quality of outcomes

c) Increasing project uncertainty

d) Avoiding chaos

Answer: c

48. Project management involves directing which of the following resources?

a) Time, money, people

b) Only time

c) Only money

d) None of the above

Answer: a

49. What is the first step in project management?

a) Planning

b) Directing

c) Organizing

d) Controlling

Answer: a

50. Which phase of project management involves defining the project idea and objectives?

a) Project Planning

b) Project Scheduling

c) Project Initiation

d) Project Control

Answer: c

51. In project management, what does organizing involve?

a) Arranging resources and tasks

b) Creating a budget

c) Setting project goals

d) Evaluating results

Answer: a

52. What is an example of controlling in a project?

a) Hiring staff

b) Monitoring sales performance

c) Selecting the project idea

d) Conducting meetings

Answer: b

53. Why is project management critical in modern industries?

a) Due to increasing project complexity

b) Because projects no longer need planning

c) It allows unlimited use of resources

d) It reduces the importance of leadership

Answer: a

54. What is the primary objective of project planning?

a) To execute the project immediately

b) To outline what needs to be done, how, and when

- c) To close the project
- d) To ignore project risks

Answer: b

55. What does staffing in project management refer to?

- a) Allocating labor to the project
- b) Setting a project budget
- c) Closing the project
- d) Designing a blueprint

Answer: a